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ESTIMATE RUN 11/09/2004

ESTIMATE SUMMARY 09:54:01

CONTID: C14508 ESTIMATE NO: 0004 FINL 2002

PCN: 14508-BID COFRS REPORTING CATEGORY: 5

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 550, BONDAD HILL TO FARMINGTON HILL PERCENT TIME:

PROJECT NO: NH 5502-043

US 550, BONDAD HILL TO FARMINGTON HILL

NAME OF ROAD: US 550

PROJECT COUNTIES: LA PLATA

CONTRACTOR:

PAVEOVER INCORPORATED PAY PERIOD ENDING 11/09/2004 DATE TIME STARTED 01/08/2004

P.O. BOX 92195 DATE LET 12/11/2003 DATE WORK BEGAN 05/17/2004

DATE AWARDED 12/23/2003 DATE TIME STOPPED 08/27/2004

DATE CONTRACT EXECUTED 01/08/2004 DATE ACCEPTED 08/27/2004

ALBUQUERQUE NM 87199-2195505-344-3840 DATE NOTICE TO PROCEED 01/08/2004

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 977,264.81 PARTICIPATING $ $ 465.66

AWARD PROJECT AMT: 997,757.69 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 12,776.47

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

97.22

52.5 TIME ALLOW:

ORIG TIME ALLOW:

54 WORK DAYS

WORK DAYS50

100.00%

0.00

465.66

465.66

13,242.13

$

$

$

$

977,264.81

0.00

977,264.81

0.00

977,264.81

0.00

0.00

977,264.81

0.00

AMOUNT DUE 977,264.81 13,242.13

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 13,242.13

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00
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PCN: 14508-BID ESTIMATE RUN 11/09/2004

PROJECT: NH 5502-043 ESTIMATE NO: 0004 09:54:01

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 713.000 713.000

SY 0.000 0.00

43.53000 713.000 31,036.89

403-00721

0010 FURNISH HOT BITUMINOUS PAVEMENT 2,019.960 2,019.960

TON 0.000 0.00

53.00000 2,019.960 107,057.88

403-09500

0015 HEATING AND REMIXING TREATMENT 158,481.000 158,481.000

SY 0.000 0.00

3.57000 158,481.000 565,777.17

405-00100

0020 ASPHALT REJUVENATING AGENT 7,493.000 7,493.000

GAL 0.000 0.00

1.20000 7,493.000 8,991.60

411-90010

0025 RUMBLE STRIP (GRINDING) 3,245.000 3,245.000

LF 0.000 0.00

0.40000 3,245.000 1,298.00

614-80387

0030 MOBILIZATION 1.000 1.000

L S 0.000 0.00

27,000.00000 1.000 27,000.00

626-00000

0035 PUBLIC INFORMATION SERVICES 1.000 1.000

L S 0.000 0.00

2,000.00000 1.000 2,000.00

626-01000

0040 PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) REPLACED
WITH ITEM 0135, SEE CO # 002

0.000 0.000

GAL 0.000 0.00

43.00000 0.000 0.00

627-00012

0045 FLAGGING 1,213.000 1,213.000

HOUR 0.000 0.00

22.00000 1,213.000 26,686.00

630-00000

0050 PILOT CAR OPERATION 244.000 244.000

HOUR 0.000 0.00

33.00000 244.000 8,052.00

630-00001

0055 *TRAFFIC CONTROL INSPECTION 14.000 14.000

DAY 0.000 0.00

75.00000 14.000 1,050.00

630-00007
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PCN: 14508-BID ESTIMATE RUN 11/09/2004

PROJECT: NH 5502-043 ESTIMATE NO: 0004 09:54:01

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *TRAFFIC CONTROL MANAGEMENT 32.000 32.000

DAY 0.000 0.00

400.00000 32.000 12,800.00

630-00012

0065 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 14.000 12.600

EACH 1.400 39.20

28.00000 14.000 392.00

630-80341

0070 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 47.000 42.300

EACH 4.700 178.60

38.00000 47.000 1,786.00

630-80342

0075 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 7.000 6.300

EACH 0.700 29.40

42.00000 7.000 294.00

630-80343

0080 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 80.000 72.000

SF 8.000 100.00

12.50000 80.000 1,000.00

630-80344

0085 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (B
TYPE) 

1.000 0.900

EACH 0.100 55.00

550.00000 1.000 550.00

630-80357

0090 PORTABLE MESSAGE SIGN PANEL (STATE FURNISHED) , NOT 
USED, SEE LETTER DATED SEPT.3, 2004

0.000 0.000

EACH 0.000 0.00

440.00000 0.000 0.00

630-80365

0095 TRAFFIC CONE 167.000 150.300

EACH 16.700 63.46

3.80000 167.000 634.60

630-80380

0100 MOBILE PROFILOGRAPH OPERATION ZONE , NOT USED, SEE 
LETTER DATED SEPT.3, 2004

0.000 0.000

L S 0.000 0.00

6,000.00000 0.000 0.00

630-80560

0105 F/A MINOR CONTRACT REVISIONS 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010

0110 F/A ASPHALT PAVEMENT INCENTIVE , NOT USED, SEE LETTER 
DATED SEPT.3, 2004

0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70012
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PCN: 14508-BID ESTIMATE RUN 11/09/2004

PROJECT: NH 5502-043 ESTIMATE NO: 0004 09:54:01

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 F/A OJT COLORADO TRAINING PROGRAM , NOT USED, SEE 
LETTER DATED SEPT.3, 2004

0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022

0120 F/A QUALITY INCENTIVE PAYMENT , NOT USED, SEE LETTER 
DATED SEPT.3, 2004

0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70025

0125 F/A ESB PROGRAM , NOT USED, SEE LETTER DATED SEPT.3, 
2004

0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028

0135 PAVEMENT MARKING PAINT (WATERBORNE) REPLACE PAVEMENT 
MARKING PAINT (LOW VOC SOLVENT BASE)

680.000 680.000

GAL 0.000 0.00

41.00000 680.000 27,880.00

627-00011

0140 *REMOVAL OF ASPHALT MAT (PLANING) 644.000 644.000

SY 0.000 0.00

3.00000 644.000 1,932.00

202-00240

0145 *REMOVAL OF GUARDRAIL TYPE 3 1,363.000 1,363.000

LF 0.000 0.00

2.00000 1,363.000 2,726.00

202-01130

0150 REMOVAL OF END ANCHORAGE 2.000 2.000

EACH 0.000 0.00

100.00000 2.000 200.00

202-01300

0155 ABC (CL 7) 313.660 313.660

TON 0.000 0.00

16.00000 313.660 5,018.56

304-07000

0160 HBP (GR SX) (75) (PG 58-28) 1,936.840 1,936.840

TON 0.000 0.00

49.84000 1,936.840 96,532.11

403-34721

0165 EMUL ASPH (SS) 700.000 700.000

GAL 0.000 0.00

2.00000 700.000 1,400.00

411-10255

0170 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 1,500.000 1,500.000

LF 0.000 0.00

17.70000 1,500.000 26,550.00

606-00301
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0175 *END ANCHORAGE (FLARED) 2.000 2.000

EACH 0.000 0.00

1,660.00000 2.000 3,320.00

606-02005

0180 MOBILIZATION (W/O AUTOPAY) , ADDITIONAL MOBILIZATION 
SEE CO # 003

1.000 1.000

L S 0.000 0.00

15,000.00000 1.000 15,000.00

626-00100

CAT 0200 $465.66 976,964.81CURRENT AMT 976,964.81 $$

CAT NO0400 CONSTRUCTION ENGINEERING 

0130 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

300.00000 1.000 300.00

620-00020

CAT 0400 $0.00 300.00CURRENT AMT 300.00 $$

PROJECT TOTAL 465.66 $ 977,264.81CURRENT AMT 977,264.81 $$


